

**SRN: PES1IUG24CS483**

**PROBLEM NUMBER: 52**

**SCRUM**



Jira

Search

+ Create

See plans


Spaces / Community Tool & Equipment Scrum

### CTES board

Summary Timeline **Active sprints** Backlog Calendar List Forms Development Docs

Search board Version Quick filters Complete sprint Group: Story

| TO DO 3                                                                    | IN PROGRESS 2                                                          | DONE 2                                                                 |
|----------------------------------------------------------------------------|------------------------------------------------------------------------|------------------------------------------------------------------------|
| <p>NFR-001: Maintain real-time tool availability</p> <p>CTES-6</p>         | <p>FR-003: Reserve and check out available tool</p> <p>CTES-3</p>      | <p>FR-001: Calculate security deposits and late fees</p> <p>CTES-1</p> |
| <p>FR-005: Send due-date and overdue notifications</p> <p>CTES-5</p>       | <p>FR-004: Process tool return and damage assessment</p> <p>CTES-4</p> | <p>FR-002: Search and filter tool inventory</p> <p>CTES-2</p>          |
| <p>NFR-002: Ensure mobile responsiveness and performance</p> <p>CTES-7</p> |                                                                        |                                                                        |
| + Create                                                                   |                                                                        |                                                                        |



All have been created with tasks and subtasks.

